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STATUS OF DRUM REMEDIATION EFFORTS IN THE PU&D YARD-JDT-049-337

This letter is in response to the Colorado Department of Health (CDH),
Hazardous Materials and Waste Management Division (HMWM), Notice of
Inspection (NOI), dated April 28, 1883. The purpose of this letter is to provide
the information requested by-COH-HMWM in the NOI report.

The current revised plan to the characterization and management of discovered
drums in the PU&D yard is as follows:

Waste Identification and Characterization (WI&C) personnel are in the process of
evaluating the analysis results to properly identify and characterize the was:e.
Based on the evaluations performed to date, WI&C has cetermined that the
analysis performed by Clemson Technical Laboratories (CTL) is inconclusive.
W1&C has questioned the validity of the analysis for volatile and semi-volatile

~crganics. Representative from the Waste Programs group were sent to CTL in

South Carolina to determine the course of action required to characterize the
drums. A more detailed sample analysis report, which has been requested irom
CTL, may resolve some of these issues. This report was received by Chemical
Waste Management (CWM) on April 22, 1993 and a final report was submitted
by CWM to EG&G on April 26, 1883.

" However, we have revised the "Statement of Work™ and are modifying our

contract with CWM in order to have CWM pull a second set of samples this week.
We expect the second set of samples to be pulled by April 30, 1883. The second
set of samples of the organics will be sent to Lockheed for laboratory analysis.
Depending on the extent of analysis required to be performed by Lockheed, we
anticipate the analysis and subsequent characterization, by WI&C, to be
accomplished within three (3) weeks. The scheduled completion date for the
drum remediation tasks is now June 1, 1883,
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The containers are scheduled to be moved by June 1, 1293. If a drum is
determined to be hazardous, it will be moved to the 20-day accumulation area
directly north of the PU&D yard (across dirt road). In the event that disposal
action is not accomplished by June 1, 1883, any remaining containers will be
moved to the new PU&D yard east of the old PU&D yard and outside the |HSS
boundary.

Enclosed is the first bi-weekly update request by CDH on the status of the
characterization and management of the discovered containers of “unknowns”.

@;ﬁm
\ N

=—Thompson
Director of Logistics
EG&G Rocky Flats, Inc.
GAE:mes

Enclosure:
As Stated

Crig. and 1 cc - John P. Schneider



